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1331 17th Street, Suite 1050
Denver, Colorado 80202

tel: 303 295-1237

fax: 303 295-1895

October 23, 2002

Mr. Andy Hamp

Contracting Officer

U. S. Environmental Protection Agency
Region VIII, Mail Code (8TMS-G)
999 18™ Street, Suite 500

Denver, Colorado 80202

Project: RAC Region VIII Contract No. 68-W5-0022
Work Assignment No. 116-RIRI-08BC

DCN: 3282-116-CO-EPOU-15940

Subject: 75% PLOE Expenditure Limit Notice

Dear Mr. Hamp:

In accordance with the terms and conditions of the Contract, CDM hereby provides notice that as of October 12,
2002, it has expended 2,896 hours of Professional Level of Effort (PLOE), or about 97.4% of the budget limit of
2,973 PLOE hours for the work assignment. CDM has expended $227,851 or about 45.9% of the $496,693,
expenditure limit through October 12, 2002.

CDM does not anticipate that an increase in expenditure limit funding will be required to complete the work
assignment. Conversations with EPA’s RPM indicate that the surplus of subcontractor funding in the work
assignment can be reallocated to CDM in Task 1, Project Planning and Support to cover additional LOE needed to
complete the work assignment. CDM estimates that an additional 1500 LOE will be required to finish the project.
Should you have any questions, please call me at (720) 264-1127.

Linda §. Brown, Ph.D.
Program Manager
CDM FEDERAL PROGRAMS CORPORATION

cc: J. Powell, EPA Project Officer
J. Christiansen, EPA Project Manager
J. Montera, CDM Project Manager
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